



OUR EXPERIENCE: LIST OF RECENT ASSIGNMENTS

A representative list of the assignments undertaken by Masin in recent past has been illustrated in following pages. Our assignment can be classified into various categories i.e. complete Arbitration support, support for Amicable Settlement/ Negotiations, preparation of statement of claims with supporting, Schedule & Delay Analysis (on Primavera or MS Project), independent review of contractual issues i.e. Claims/ Extension of Time, audit of construction bills/ variations/ BOQ, independent report submitted to expert appointed by the Court/ Arbitration Panel and Expert Testimony. The below list shows our vast experience in handling various types of claims and disputes in various sectors: -

S. No.	Location	Project Type	Project Details
A) INTERNATIONAL EXPERIENCE			
01.	UAE	Expert Services for Arbitration Support and Expert Testimony for a Building Project	<ul style="list-style-type: none"> ○ Project : Tower Development on Plot JLT-PH2-T3 (JLT), Dubai ○ Project Value : US\$ 51 Million ○ Our Client : UAE based Civil Contractor specializing in Buildings ○ Opposite Party : UAE Based Government Authority ○ Dispute Resolution : Dubai Laws (DIAC Arbitration) <p>Engaged on behalf of the Civil Contractor (Claimant) for providing arbitration support for a Building Project (5 star hotel with 3B+G+35 Floors) in Dubai. The scope included preparation of Expert Report, Rebuttal & Joint Report. The examination included detailed delay and disruption claims analysis and quantum calculations. The chairman of the Tribunal is one of the renowned arbitrators and part of senior management team of ICC.</p>
02.	UAE	Expert Services for Arbitration Support and Expert Testimony	<ul style="list-style-type: none"> ○ Project : Installation of Drainage System & Relocation of Existing Irrigation System ○ Project Value : US\$ 22.5 Million ○ Our Client : Leading UAE based Contractor ○ Opposite Party : Government Sector - UAE ○ Dispute Resolution : ICC (Seat in Abu Dhabi) <p>Engaged by our client, a leading UAE based Contractor, for carrying out Delay and Quantum Analysis for 2 Projects. The scope also included provision of Expert Testimony in the arbitration. In later stages of the arbitration there were few additions made in scope which included Skeleton Submissions, Opening and Closing statements.</p>



S. No.	Location	Project Type	Project Details
03.	UAE	Support in Preparation of EOT & Technical Claims and Quantum Calculations for A Thermal Power Plant Project	<ul style="list-style-type: none"> ○ Project : 33/11 kV Substation Works in Central and Western Areas of Northern Emirates ○ Project Value : US\$ 90 Million ○ Our Client : Saudi Based EPC Company Specializing in Power Sector ○ Opposite Party : UAE Based Government Authority ○ Dispute Resolution : UAE Courts <p>On behalf of an EPC contractor, undertaking preparation of complete claim folder including delay analysis and Extension of Time (EOT) claim document, costing of all the claims and identifying new technical claims by studying the documents/drawings. The assignment also includes facilitating negotiations between both the parties to achieve an amicable solution.</p>
04.	Kuwait	Identification of New Technical Claims for an Oil & Gas Gathering Centre Project	<ul style="list-style-type: none"> ○ Project : EPCC Works for New Gas Gathering Center ○ Project Value : US\$ 805 Million ○ Our Client : Leading UAE Based EPC Contractor ○ Opposite Party : Leading Kuwaiti NOC ○ Dispute Resolution : Courts of Kuwait <p>Our scope includes identification and review of various engineering and design deliverables to fish out various technical change orders. Preparation of a claim folder with all back-ups and write-ups including cost calculations for the identified technical change orders.</p>
05.		Support in Preparation of EOT & Technical Claims and Quantum Calculations for A Thermal Power Plant Project	<ul style="list-style-type: none"> ○ Project : Musandam Power Project – 132 kV DC Overhead Transmission Line ○ Project Value : US\$ 98 Million ○ Our Client : Saudi Based EPC Company Specializing in Power Sector ○ Opposite Party : Government Authority of Oman ○ Dispute Resolution : Laws of Oman <p>Undertaking delay analysis by defining, establishing inter-relationships and putting actual dates of activities. Classification of delays into excusable and non-excusable as per the contract and submitting a consolidated report. The assignment also includes facilitating negotiations between both the parties to achieve an amicable solution.</p>



S. No.	Location	Project Type	Project Details
06.	UAE	Complete Techno-Commercial Support for an Onshore Field Development Project	<ul style="list-style-type: none"> ○ Project : EPC of Storage Tank – Rumaitha/Shanayel Phase III project ○ Project Value : US\$ 3 Million ○ Our Client : Leading Turkish EPC Sub-contractor ○ Opposite Party : Korean EPC Contractor ○ Dispute Resolution : Seoul, South Korea (ICC rules) <p>On behalf of an EPC Sub-contractor, provided complete Techno-Commercial claims support including delay analysis for Extension of Time (EOT) claims and Quantum calculations. Drafting contractually complaint responses to various letters raised by the opposite party. Negotiation meetings undertaken with the opposite party to arrive at a mutually agreeable solution.</p>
07.	UAE	Extension of Time (EOT) – Delay Analysis and Quantum Calculation for an Onshore Field Development Project	<ul style="list-style-type: none"> ○ Project : Fabrication of Flow Suction Tanks – Rumaitha/Shanayel Phase III Project ○ Project Value : US\$ 2.3 Million ○ Our Client : Leading Turkish EPC Sub-contractor ○ Opposite Party : UAE Based EPC Contractor ○ Dispute Resolution : Abu Dhabi, UAE (ICC rules) <p>Review of all contractual agreements and letters/drawings/documents to identify the delays. Prepared a detailed Extension of Time (EOT) claim report by undertaking delay analysis and quantum calculation for the same. Negotiation meetings undertaken with the opposite party to arrive at a mutually agreeable solution.</p>
08.	UAE	Consolidated Statement of Claims Preparation for Piping & Mechanical Works of an Oil & Gas Project	<ul style="list-style-type: none"> ○ Project : Piping and Mechanical Equipment Erection Works in Mirfa, Abu Dhabi ○ Project Value : US\$ 27.5 Million ○ Our Client : Leading Turkish EPC Sub-contractor ○ Opposite Party : Korean EPC Contractor ○ Dispute Resolution : UAE Courts <p>Collection & Review of all documents to identify the claims and technical issues in the Project. Detailed analysis of strength and weakness of each claim identified. Prepared a consolidated Statement of Claims bringing all the claims under one umbrella after compiling all evidences/backups and documentation. Liquidated Damages (LD) waiver letter prepared and submitted on contractor's behalf. Undertaken negotiation meetings with the opposite party to arrive at a mutually agreeable solution.</p>



S. No.	Location	Project Type	Project Details
09.	UAE	Extension of Time (EOT) – Delay Analysis and Quantum Calculation for Onshore Oil & Gas Facilities	<ul style="list-style-type: none"> ○ Project : EPC of 2 Storage Tanks – Al Dabbiya Surface Facilities – Phase III ○ Project Value : US\$ 4.95 Million ○ Our Client : Leading Turkish EPC Sub-contractor ○ Opposite Party : Italian EPC Contractor ○ Dispute Resolution : Milan, Italy (ICC rules) <p>Collection & Review of all documents to identify the claims and technical issues in the Project. Preparation of Extension of Time (EOT) application along with a detailed delay analysis. Technical Variations identified and rose. Negotiation meetings undertaken with the opposite party to arrive at a mutually agreeable solution.</p>
10.	Iraq	Complete Techno-Commercial Support for Refinery Project	<ul style="list-style-type: none"> ○ Project : Steel Structure, Mechanical and Piping (SMP) and Storage Tank Construction for Karbala Refinery Project in Iraq ○ Project Value : US\$ 52.5 Million ○ Our Client : Leading Turkish EPC Sub-contractor ○ Opposite Party : Consortium of Korean Contractors ○ Dispute Resolution : Laws of England <p>Collection & Review of all Project documents to identify the claims and evaluating the Strength & Weakness of each claim. Prepared contractually complaint responses to the letters raised by opposite party. Prepared claims along with supporting evidences for the suspended package and successfully negotiated with client for cost impact payable and costs related to resumption of works.</p>
11.	Morocco	Delay Analysis and Quantum Calculation for Thermal Power Plant	<ul style="list-style-type: none"> ○ Project : BOP Equipment and Piping Works for Safi Independent Power Project ○ Project Value : US\$ 7.2 Million ○ Our Client : Leading Turkish EPC Sub-contractor ○ Opposite Party : Korean EPC Contractor ○ Dispute Resolution : ICC, London <p>Review of all Project documents to identify the delay events and technical claims. Prepared and submitted an Extension of Time (EOT) application along with detailed delay analysis and undertaken quantum calculations.</p>



S. No.	Location	Project Type	Project Details
12.	Oman	Delay Analysis and Statement of Claims for A Refinery Project	<ul style="list-style-type: none"> ○ Project : Above Ground Field Piping, Fabrication & Erection of Packages P2 and P6 in Sohar Refinery ○ Project Value : US\$ 15.8 Million ○ Our Client : Leading Turkish EPC Sub-contractor ○ Opposite Party : Consortium of Internationally Reputed EPC Contractors ○ Dispute Resolution : Laws of Oman <p>Undertaken detailed delay analysis report preparation and statement of claims preparation after reviewing all Project documents. Material reconciliation for items issued by the opposite party done at the site. Contractually complaint responses drafted for all letters raised by the opposite party. Successfully negotiated with client to solve the matter amicably in favor of Sub-contractor.</p>
13.	Oman	Contract & Claim Management, Delay Analysis	<ul style="list-style-type: none"> ○ Project : A 5 Star Hotel (8 Levels with 302 Rooms) in Muscat, Oman ○ Project Value : US\$ 27.5 Million ○ Our Client : Leading Omani MEP Contractor ○ Opposite Party : A Joint Venture EPC Contractor ○ Dispute Resolution : Arbitration in Oman <p>Review of all Project documents to identify the delay events and technical claims. Also performed delay analysis for submission of EOT claims.</p>
14.	Oman	Contract & Claim Management, Delay Analysis	<ul style="list-style-type: none"> ○ Project : A High End Hotel (12 Floors with 214 Rooms) in Muscat, Oman ○ Project Value : US\$ 32 Million ○ Our Client : Leading Omani Contractor ○ Opposite Party : A Diversified Business Group of Oman ○ Dispute Resolution : Arbitration in Oman <p>Review of all Project documents to identify the delay events and technical claims. Also performed delay analysis for submission of EOT claims.</p>
15.	Oman	Extension of Time Claim	<ul style="list-style-type: none"> ○ Project : Logistic Campus for Automobile Company in Sohar, Oman ○ Project Value : US\$ 33.5 Million ○ Our Client : Leading Omani Contractor ○ Opposite Party : Leading Automobile Distribution Company of Oman ○ Dispute Resolution : Through Independent Expert <p>Prepared and submitted an Extension of Time (EOT) application along with detailed delay analysis. On the basis of report prepared, independent expert granted 340 days of EOT to our client.</p>



S. No.	Location	Project Type	Project Details
16.	Oman	Contract & Claim Management, Delay Analysis	<ul style="list-style-type: none"> ○ Project : Beach Resort Project in Salalah, Oman ○ Project Value : US\$ 41.5 Million ○ Our Client : Leading Omani MEP Contractor ○ Opposite Party : EPC Contractor ○ Dispute Resolution : Arbitration in Oman <p>Review of all Project documents to identify the delay events and technical claims. Also performed delay analysis for submission of EOT claims.</p>
17.	Oman	Arbitration Support in a Building Project	<ul style="list-style-type: none"> ○ Project : Development of an Educational Institute Campus ○ Project Value : US\$ 60 Million ○ Claim Value : US\$ 30 Million ○ Our Client : Prominent Omani Civil Contractor (Claimant) ○ Opposite Party : Private Educational Institute Board (Respondent) ○ Dispute Resolution : Domestic Arbitration in Oman <p>The assignment involved preparation of contractor's <i>Statement of Claims</i> to Arbitration Panel, worth US\$ 30 million and rebuttal to Respondent's counter-claims of US\$ 17 million. It also involved extensive delay analysis of Project and quantification of all technical & financial/commercial claims.</p> <p>The assignment also included calculation of variations (Positive proposed by contractor and Negative imposed by Respondent) in Civil & Electrical items, along with rate analysis.</p> <p>Thus, contractor was immensely benefitted by getting its earlier submitted claims re-drafted comprehensively with enhanced values with strong contractual justification.</p>
18.	Oman	Audit of Billing & BOQ of Various Building Projects	<ul style="list-style-type: none"> ○ Project : Construction of Various Buildings/University complex/Police Complex ○ Project Value : Various ○ Claim Value : US\$ 62 Million ○ Our Client : Reputed Civil Contractor in Oman <p>On behalf of a civil contractor, undertook <i>independent audit</i> of contract, quantity surveying, BOQ and interim bill for 5 real estate Projects in different locations in Oman, with Government of Oman as client.</p> <p>The assignment included review of drawings, calculation of quantity changes, rate analysis, preparation of final bills, and submission to client with variations worth US\$21million.</p> <p>Building work involved complete Civil & Structural work, Sanitary and Water Supply, HVAC, Fire Protection System, Electrical work, Instrumentation etc.</p>



S. No.	Location	Project Type	Project Details
19.	Oman	Independent Analysis of Extension of Time for Hotel	<ul style="list-style-type: none"> ○ Project : Development of a 5 Star Hotel Complex ○ Project Value : US\$ 105 million ○ Our Client : JV Between Prominent Omani Company and an African Company <p>Prepared an <i>Independent Assessment Report</i> on behalf of contractor, on its request for extension of time evaluated by its client in a 5-star hotel complex Project in Muscat, Oman worth OMR 35 million.</p> <p>The contractor submitted our report as an Independent Expert Observations to its client on contractor's justification of extension of time and counter to faulty assessment made by client's engineer.</p> <p>It also involved delay analysis on Primavera along with calculation of earthwork (excavation and structural filling) and calculating variations in actual & planned quantities, along with rate analysis. Also, report served as document for company's management to brainstorm its future strategy for dealing this matter.</p>
20.	UAE	Independent Report Submitted to Court Appointed Expert Related to Airport Project	<ul style="list-style-type: none"> ○ Project : Development of Dubai International Airport, UAE ○ Project Value : US\$ 6 million ○ Value of claim : US\$ 9 million ○ Our Client : Company Specialized in Firefighting Services (Claimant) ○ Opposite Party : Prominent EPC Sub-contractor (Respondent) <p>Prepared of an <i>Independent Assessment Report</i> on behalf of Sub-contractor (Fire Fighting) work in Dubai International Airport, UAE; on assessment of work done and tenability of claims submitted by Sub-contractor against termination of sub-contract by its client.</p> <p>The report was submitted to Technical Mediator appointed by the Dubai Court, and it assisted the Sub-contractor in presenting its claims & entitlements amounting AED 33 million.</p> <p>The assignment also covered quantity estimation of work done by Sub-contractor at the time of termination, on the basis of bills and GFC drawings.</p>
21.	Vietnam	Support in Amicable Settlement for A Thermal Power Plant	<ul style="list-style-type: none"> ○ Project : Ash Handling System for 2 x 500 MW TPP ○ Project Value : US\$ 13 Million ○ Value of claim : US\$ 3 million ○ Our Client : EPC Sub-Contractor Based at India ○ Opposite Party : Korean Major EPC Company ○ Dispute Resolution : ICC Arbitration in Singapore <p>This was the balance supply contract and there were enormous complexities related to design/ procurement/ vendor management, resulted into prolonged delays. After substantial completion of works, the Project was unilaterally closed by EPC Company without settling of account of our client.</p>



S. No.	Location	Project Type	Project Details
			The assignment consisted of detailed review of Contract documents & correspondences, Delay Analysis, quantification & estimation of Technical and Commercial Claims, prepared detailed report on contractual issues to take up the matter against client (a Korea based EPC giant) in amicable settlement as well as in International Arbitration. We participated in negotiation meeting held in South Korea, and matter got settled amicably.
22.	Singapore	Support in Amicable Settlement in Oil & Gas Project	<ul style="list-style-type: none"> ○ Project : Onshore Engineering, Procurement and Construction Contract for The Execute Phase of The Project in Singapore ○ Project Value : US\$ 134 Million ○ Claim Value : US\$ 65 Million ○ Our Client : Singapore Subsidiary of Indian Construction Major (Claimant) ○ Opposite Party : A Global Oil & Gas Giant / Fortune 500Company (Respondent) ○ Dispute Resolution : SIAC, Singapore <p>The Project got delayed due to various reasons not attributable to Contractor; however, it was terminated by its client (a global Oil & Gas Giant), when project was almost complete, BG was en-cashed and final accounts were not settled. Our assignment included independent review of various contractual issues, quantification of Technical and Commercial claims, and preparation of Claim Statement (with claim amounting US\$ 65 million). The matter was settled amicably.</p>
23.	Oman	Support in Claim Negotiation & Settlement in Oil & Gas Project/DRB	<ul style="list-style-type: none"> ○ Project : Gas Depletion Compression (Green/ Brownfield Project) ○ Project Value : US\$ 370 Million ○ Claim Value : US\$ 30 Million ○ Our Client : Biggest Indian EPC contractor <p>Assisted India's biggest construction company against its client's (Omani Government Company) rejection of extension of time and liquidated damages (USD 13 million). Reasons for extension were primarily due to unknown hindrances at brown/ green field areas and non- availability of gas for commissioning. Assisted out client in forming claim strategy and participated in negotiation meetings for amicable settlement of claims.</p>
24.	Oman	Support in Claim Negotiation & Settlement in Oil & Gas Project/DRB	<ul style="list-style-type: none"> ○ Project : Gas Field Development (Green Field) ○ Project Value : US\$150 Million ○ Our Client : Biggest Indian EPC contractor <p>Worked and undertook complete claim analysis for India's biggest construction company against client (Omani Government Company) liquidated damages (USD 12 million). Major reasons for request for extension of time were delays in drawing approvals, delay in availability of gas for commissioning and delay in grant of permits. Certain other major Technical Claims like Hot Tapping were also reviewed in detail.</p>



S. No.	Location	Project Type	Project Details
25.	Oman	Support in Amicable Settlement in Waste Water Management	<ul style="list-style-type: none"> ○ Project : Sewage Treatment Plant ○ Project Value : US\$ 15 Million ○ Value of Claim : US\$ 6 Million ○ Our Client : EPC Contractor Based at India ○ Opposite Party : Korean Major EPC Company ○ Dispute Resolution : SIAC Arbitration in Singapore <p>Undertook independent assessment for the strength of claims for a civil contracting company for a waste water Project in Oman. The contract was terminated and the BG was en-cashed for alleged slow progress. Contractor engaged us for providing entire Techno-legal services for undertaking preparation of claim report amounting US\$ 6 million for termination, delay analysis and representing company in discussion, negotiation with its client during Amicable Settlement meetings.</p>
26.	Oman	Support in Claim Negotiation & Settlement in Oil & Gas Project	<ul style="list-style-type: none"> ○ Project : Design & Supply of Heater Treater ○ Project Value : US\$ 6.0 Million ○ Our Client : USA Based Process Equipment Supplier ○ Opposite Party : Oil & Gas Major <p>Undertook delay analysis, presentation and discussion with client for a process equipment manufacturer of USA for supply, installation and commissioning of heater treaters. Client had levied a LD of USD 600,000 on the manufacturer due to delays in the supply of the heater treaters. We were instrumental in getting back the complete LD value for our client.</p>
27.	Saudi Arabia	Support in Claim Negotiation & Settlement in Oil & Gas Project	<ul style="list-style-type: none"> ○ Project : Design, Procurement, Erection & Testing of Depletion Compressor ○ Project Value : US\$ 235 Million ○ Our Client : Largest Indian EPC Company <p>Undertook comprehension of all claim events, quantum analysis of the claims, prepared detailed technical assessment and engineering justification with documentary support. We led the entire claim preparation exercise from start to finish and presented the same in front of its client (Saudi Arabia's biggest Oil Company) and discussed for its conclusion. Successfully concluded the claims @ 67% of the total value claimed with extension of time without LD.</p>



S. No.	Location	Project Type	Project Details
28.	Oman	Independent assessment of Pipe Non-conformance On Welding in Oil & Gas Project	<ul style="list-style-type: none"> ○ Project : Gas Gathering Pipeline of 217 Km Network ○ Project Value : US\$ 110 Million ○ Our Client : Largest EPC Contractor in Oman ○ Opposite Party : One of The World's Pioneers in Tight Gas Production <p>Provided expert services for technical assessment of welding defects, quantification of its impact and its resolution, caused due to non-conformance of pipes free issued by project owner. We analyzed the Project data of welding process/ repairs, its cause & effect on Project progress and prepared Extension of Time report for claiming time and cost compensation.</p>
29.	Oman	Arbitration Support in Waste Water Management Project	<ul style="list-style-type: none"> ○ Project : Construction of Sewage Treatment Plant ○ Project Value : US\$ 248 Million ○ Value of Claim : US\$ 101 Million ○ Our Client : Largest EPC Contractor in Oman (Claimant) ○ Opposite Party : Oman's Reputed Waste Water Services Company (Respondent) ○ Arbitration : Under Omani Law <p>Provided services for entire dispute resolution process of Arbitration which cover Techno-contractual services in review of claims of US\$100, performing delay analysis, preparation of independent expert report, facilitating and representing client in discussions/ hearings in arbitration, submitting expert report, giving expert testimony.</p>
30.	Oman	Independent Review of Extension of Time for Building	<ul style="list-style-type: none"> ○ Project : Construction of New General Hospital ○ Project Value : US\$ 57 Million ○ Our Client : Largest Civil Contractor in Oman <p>Prepared an <i>Independent Assessment Report</i> on behalf of contractor, on its request for extension of time evaluated by its client (Oman's Government Ministry) in a Government Hospital in Muscat. The contractor submitted our report as an Independent Expert Observations to client on contractor's justification of extension of time and counter to faulty assessment made by client's engineer. Also, report served as document for company's management to brainstorm its future strategy for dealing this matter.</p>
31.	Oman	Independent Report to Expert on Building Project	<ul style="list-style-type: none"> ○ Project : Development of New Royal Camp in Oman ○ Our Client : UAE Based Reputed Contract & Claim Consultancy, Acting as Expert <p>Preparation of an Independent Report for Expert, to cross-check the Contractor's claim of additional earthwork. The quantity estimation of earthwork (excavation & filling) was performed on Civil 3D software to arrive at precise estimate of actual earthwork undertaken and its variation from tender quantity.</p>



S. No.	Location	Project Type	Project Details
32.	Oman	Arbitration Support for Airport Project	<ul style="list-style-type: none"> ○ Project : International Airport in Oman ○ Project Value : US\$174 Million ○ Value of Claims : US\$ 31 Million ○ Our Client : Largest Civil Contractor in Oman (Claimant) ○ Opposite Party : Omani Authority (Respondent) ○ Arbitration: : International Arbitration Under ICC <p>Technical expert support provided for an ongoing arbitration case which involves preparation of comprehensive reports, complete from Technical, Contractual and Commercial aspects for presenting to Arbitration Tribunal. The scope of services also involved review of EOTs, Time Impact Analysis, preparation of Statement of Claims with claim value US\$31 million, with quantum analysis and calculation. This also involves preparation of independent expert report, facilitating and representing client in discussions/ hearings in arbitration, submitting expert report and giving expert testimony.</p>
33.	Oman	Preparation of Independent Report for A Court Case Related to Oil & Gas Project	<ul style="list-style-type: none"> ○ Project : Site Preparation Sub-Contract Work at Refinery ○ Value : US\$ 4 Million ○ Our Client : Largest Civil Contractor in Oman ○ Opposite Party : A Sub-contractor of Our Client <p>On behalf of client, preparation of a report on faulty determination made by expert appointed by Court, including observations on methodology, basis and quantification adopted by expert for determining claims. We supported our client by contesting the findings made in expert report.</p>
34.	Kuwait/ UAE	Preparation of EOT Claims in Oil & Gas	<ul style="list-style-type: none"> ○ Project : EPCC Works for New Gathering Center ○ Project Value : US\$ 805 Million ○ Our Client : A Dubai Based Diversified Multinational Conglomerate Which Operates in The Areas of Trading and Distribution; Engineering, Procurement and Construction; Exploration and Production <p>Our scope of work included preparation of Contractor's Extension of Time & Cost claims by performing Delay Analysis (TIA), and supporting our client to avoid Liquidated Damages. We also represented our client in discussions/ meeting with project owner (largest Oil & Gas Company in Kuwait).</p>



S. No.	Location	Project Type	Project Details
35.	Oman	Arbitration Support in Waste Water Management Project	<ul style="list-style-type: none"> ○ Project : Construction of Sewage Treatment Plant ○ Project Value : US\$ 248 Million ○ Value of Claim : US\$ 19.4 Million ○ Our Client : Largest EPC Contractor in Oman (Claimant) ○ Opposite Party : Oman's Reputed Waste Water Services Company (Respondent) ○ Arbitration : Under Omani Law <p>Provided services for entire dispute resolution process of Arbitration which cover Techno-contractual services in review of variation claims, preparation of independent expert report, facilitating and representing client in discussions/hearings in arbitration, submitting expert report and giving expert testimony.</p>
36.	Oman	Support in Negotiation and Arbitration in Waste Water Management Project	<ul style="list-style-type: none"> ○ Project : Construction of Building, Civil and Outfall Works ○ Project Value : US\$ 43 Million ○ Value of Claim : US\$ 10.3 Million ○ Our Client : Oman's One of the Largest Construction Companies (Claimant) ○ Opposite Party : A Reputed South Korean Company (Respondent) ○ Arbitration : International Arbitration Under ICC <p>Scope of work included all Techno-legal services required for Settlement/Mediation process. If matter persist, then providing support in Arbitration process by preparing Statement of Claims, Delay Analysis, expert report and expert testimony. We facilitated the settlement of a portion of works (Electrical) amounting to USD 1.09 Million.</p>
37.	Oman	Support in Arbitration in Waste Water Management Project	<ul style="list-style-type: none"> ○ Project : 3 Projects in Waste Water Management Projects in Oman ○ Project Value : US\$ 250 Million ○ Value of Claim : US\$ 28.7 Million ○ Our Client : One of The Largest Omani Conglomerate, Working as EPC Contractor (Claimant) ○ Opposite Party : Reputed Waste Water Services Company of Oman (Respondent) ○ Arbitration : Arbitration Under Omani Law <p>Scope of work included all Techno-legal services required for Settlement/ Mediation process for 3 Projects. If matter is un-resolved, then providing complete support in Arbitration process, including preparation of Statement of Claims, performing delay analysis, preparation of expert report and giving expert testimony.</p>



S. No.	Location	Project Type	Project Details
38.	Oman	Contract Management Services to Infrastructure Conglomerate	<ul style="list-style-type: none"> ○ Our Client : Oman's Leading Infrastructure Conglomerate ○ Project : Various Projects in Civil, MEP, Oil & Gas, Instrumentation in Oman UAE in Oman, <p>We have been engaged by our client (on retainer-ship) for providing expert contract management services to their various Projects (25 in nos.); by deploying a team of contract & claim experts, quantity estimator, delay analyst etc. We are monitoring developments in all ranges of contractual issues i.e. variations, change order, delay & disruptions and also, assisting our client in preparing contractual documents and attending critical meetings/ negotiations.</p>
39.	Oman	Secondment/ DRB Services of Contract Specialist	<ul style="list-style-type: none"> ○ Project : Gas Plant Project ○ Our Client : Oman's Leading Infrastructure Conglomerate listed locally ○ Arbitration : Arbitration Under Omani Law <p>We were engaged by our client to work on secondment services as contract specialist for evaluation of various negative and positive variations of claims between Oman's largest oil & gas company and the contractor. The claims included various technical/delay related issues and the matter has reached the dispute resolution board. We provided one specialist in contracts and claims to prepare the complete package and to participate in the discussions on behalf of the contractor.</p>
40.	Oman	Consultancy Services for Claim Preparations	<ul style="list-style-type: none"> ○ Project : EPC for DC 132 KV OH Transmission Line with Associated 132/32/11 kV Grid SS ○ Our Client : One of The Renowned Companies Based at Saudi Arabia ○ Contract Value : OMR 37,699,991.00 <p>We were engaged by our client for carrying out detailed analysis and working to elaborate justifications for Extension of Time. Also the scope included identification and submission of all possible claims under the contract.</p>
41.	Oman	Expert Services for Preparation of Extension of Time Claim & Quantum	<ul style="list-style-type: none"> ○ Project : International Airport Project ○ Our Client : Oman's largest construction company with EPC capability in Oil & Gas, Roads & Bridges and Civil & Utilities sectors operating in Oman ○ Opposite Party : Government Owned Company <p>We were engaged by our client to provide expert services for preparation of Extension of Time with "Time Impacted Analysis" and "Impacted As Planned" methodology and prolongation cost.</p>



S. No.	Location	Project Type	Project Details
42.	Oman	Expert Services for Preparation of Extension of Time Claim and Quantum	<ul style="list-style-type: none"> ○ Project : Vacuum Sewer Network Project ○ Our Client : Oman's largest construction company with EPC capability in Oil & Gas, Roads & Bridges and Civil & Utilities sectors operating in Oman ○ Opposite Party : Reputed Waste Water Services Company of Oman <p>We were engaged by our client to provide expert services for preparation of Extension of Time with "Time Impacted Analysis" and "Impacted as Planned" methodology and prolongation cost and representation of the same to Arbitration Tribunal.</p>
43.	Oman	Expert Services for Preparation of EOT	<ul style="list-style-type: none"> ○ Project : Beach Resort & Spa Project in Oman ○ Our Client : Oman's Leading Infrastructure Conglomerate listed locally ○ Opposite Party : Leading EPC contractor of GCC region <p>The scope of work involved under the work assigned by our client was preparation of claim related to Extension of Time with delay analysis of the Project. This involved undertaking delay analysis with Impacted As Planned as well as Time Impact Analysis methodology.</p>
44.	Oman	Expert Services for Preparation of EOT	<ul style="list-style-type: none"> ○ Project : EPC of Pipeline ○ Our Client : One of the largest Omani EPC Company ○ Opposite Party : Oman's Oil & Gas Authority <p>We were engaged by our client for preparation of Extension of Time and cost, with detailed substantiation. The scope also included contractual, factual, delay & quantum analysis of the Project, and participation in Claim Settlement meetings.</p>
45.	UAE	Secondment/ DRB Services of Planning Engineer	<ul style="list-style-type: none"> ○ Project : Modernization & Reconstruction Project for A Refinery. ○ Our Client : Reputed Multinational Company That Serves Oil & Gas Sector Around the World. <p>We were engaged by our client to work on secondment services as Planning Engineer. We provided one specialist in planning, contracts and claims. The scope also included to prepare level-3 schedule for their Project.</p>



S. No.	Location	Project Type	Project Details
46.	Oman	Expert Services for Preparation of Extension of Time and Related Claim	<ul style="list-style-type: none"> ○ Project : Construction of A Government Hospital ○ Our Client : Oman's largest construction company with EPC capability in Oil & Gas, Roads & Bridges and Civil & Utilities sectors operating in Oman ○ Opposite Party : Government of Oman <p>We were engaged by our client, who is one of the largest and reputed EPC contractor in Oman, for carrying out delay analysis and preparation of extension of time due to steel quantity increase in the Project and other claims related to it.</p>
47.	Oman	Expert Services for Arbitration Support in Water Flood Project	<ul style="list-style-type: none"> ○ Project : Water Flood Project ○ Our Client : Oman's largest construction company with EPC capability in Oil & Gas, Roads & Bridges and Civil & Utilities sectors operating in Oman ○ Project Value : USD 96.24 Million ○ Opposite Party : Major oil exploration and production company in the Sultanate of Oman ○ Dispute Value : USD 50.46 Million <p>We were engaged by our client, who is one of the largest and reputed EPC contractor in Oman, for carrying out delay analysis associated with the Project, Cost calculation related to extension of time (prolongation cost), Detailed review, assessment and analysis of all variation and change order costs including preparation of technical quantum folder for all the claims and variation orders suitably with all back up evidences and details that can be suitable to represent for arbitration. The scope also included complete review of all technical claims/variations and its assessment from Contract and technical aspects, in the light of Design- Build, Preparation of Technical Folders, Variation wise, complete with all respect with all backups and contractual, technical justifications, Checking & reverting to all queries of the Engineer/Employer and attending meetings, to bring the matter to conclusion.</p>
48.	Oman	Expert Services for Arbitration Support in Pipeline Project	<ul style="list-style-type: none"> ○ Project : Oil Pipeline Project ○ Our Client : Oman Based World's Leading Contracting and Trading Company with Active participation in Oman's Hydrocarbon, Petrochemical, and Energy Sector Industry ○ Opposite Party : Government of Sultanate of Oman <p>We were engaged by our client for quantum analysis, detailed review, assessment and analysis of all variation and change order costs associated in the Project executed, including preparation of technical quantum folder for all the claims and variation orders suitably with all back up evidences and details that can be suitable to represent for arbitration. The scope also included answering to all the queries of the client with respect to quantum.</p>



S. No.	Location	Project Type	Project Details
49.	UAE	Expert Services of Delay Analysis, Quantum Analysis for Construction of Military Production and Storage Facilities	<ul style="list-style-type: none"> ○ Project : Construction of Military Production and Storage Facilities, Shelters and Traverses with Flash Protection at TIP - Zone 1 ○ Our Client : The leading global business service provider focused on modular space & secure storage solutions. ○ Project Value : 30,721,103 AED (INR 54 Cr) ○ Opposite Party : Tawazun Industrial Park LLC <p>We were engaged by our client for Technical Report including Delay Analysis, Quantum Calculations/ Cost Analysis. The scope also includes Expert Testimony in the Arbitration.</p>
50.	Oman	Claim Management	<ul style="list-style-type: none"> ○ Project : Seeb Vaccum Sewer Network Project ○ Our Client : Trusted and largest construction company in UAE <p>We were engaged by our client to Provide Claim Management Support Services in order to establish the contractual entitlement for various claims.</p>
51.	Oman	Expert Service for Delay Claim Analysis	<ul style="list-style-type: none"> ○ Project : Regional Preliminary & Appeal Court Project ○ Our Client : Trusted and largest construction company in UAE (<p>We were engaged by our client for providing Expert Service for delay Claim Analysis including independent opinion on the various contractual issues and complete assessment of the Contract and the Claims.</p>
52.	Oman	Claim Consulting and Expert Opinion	<ul style="list-style-type: none"> ○ Project : Construction of City Hotel Project - Resort Hotel and Site Wide Infrastructure ○ Our Client : A manufacturing complex for Heavy Engineering <p>We were engaged by our client for Claims Consulting for Contract Documents, BOQ. The scope also includes expert opinion & report on Extension of Time Claims. Prepare, Submit and Assist LTO to get approval of Extension of Time.</p>
53.	Oman	Service for Claim Management & Dispute Resolution	<ul style="list-style-type: none"> ○ Project : A'seeb Waste Water Project (Sewage Treatment Plant), Oman ○ Our Client : Reputed Engineering, Procurement and Construction (EPC) Company based in Oman ○ Opposite Party : Global total heavy Industry Company based in Korea ○ Contract Price : OMR 16,519,786.000 ○ Arbitration : International (ICC)



S. No.	Location	Project Type	Project Details
			We have been engaged for providing services for entire dispute resolution process of Arbitration which covers coordinate and interact with opposite party for the settlement keeping the arbitration process. The Scope of work Techno-legal contractual services which includes submission of statement of claim, setting up the time of arbitration and statement of defense.
54.	UAE	Service for Delay Analysis, EOT and Claim Submissions	<ul style="list-style-type: none">○ Project : FEWA E18 & E19○ Our Client : Saudi Arabia based company engaged in power, petrochemicals, oil & gas and refinery sectors <p>We are engaged by our client services for rendering of Consultancy Services for Claim Preparations (Delay Analysis, EOT and Claim Submission) for projects and the scope of work to carry out detailed analysis and review / identification of all possible claims under the terms of contracts.</p>



S. No.	Location	Project Type	Project Details
B) INDIA EXPERIENCE			
01.	India	Delay Analysis for EOT Claims, Quantum Calculation	<ul style="list-style-type: none"> ○ Project : EPC for Balance Works of Turbine Island Package ○ Project Value : US\$ 130 Million ○ Our Client : Leading UAE Based EPC Contractor ○ Opposite Party : Government Nuclear Power Company <p>Prepared and submitted an Extension of Time (EOT) application along with detailed delay analysis as part of our detailed Claim Folder preparation. Quantum calculation including costing for all claims rose.</p>
02.	India	Arbitration Support in Oil & Gas Project	<ul style="list-style-type: none"> ○ Project : Petro Chemical Complex ○ Project Value : US\$ 450 Million ○ Value of Claim : US\$ 175 Million ○ Our Client : EPC Contractor Based at Turkey ○ Opposite party : Biggest Oil & Gas Company of Indian Government ○ Dispute Resolution : Domestic Arbitration in India <p>Represented Turkey based construction company against one of the biggest Government companies (PSU) in India and successfully handled various claims from inception to award, and contractor was successful in receiving major amounts claims during currency of project execution, which is rare in Indian scenario. Balance claims are currently under arbitration.</p> <p>The assignment included review of drawings, quantity surveying work, calculation of quantity changes (tender vs actual), rate analysis, preparation of final bills, preparation of technical & commercial claims, and submission to client/ Arbitration with variations worth US\$ 175 million.</p> <p>The EPC Scope of Project was Raw Water System including Pump house and Reservoir, DM Plant and the CPU, Fuel Gas system, Tanks, Spheres, Bullets, Vessels, Flare system, H2 Generation System, Off-shore piping, Hydrogen Compressor, Plant and non-plant buildings and road.</p> <p>We also undertook detailed Delay Analysis, quantification of extended stay claims and provided technical support during negotiations and arbitration.</p>
03.	India	Preparation of Claims for Amicable Settlement in A Thermal Power Plant	<ul style="list-style-type: none"> ○ Project : Balance of Plant for 2 x 250 MW TPP ○ Project Value : US\$ 145 Million ○ Claim Value : US\$ 78 Million ○ Our Client : Indian EPC contractor ○ Opposite party : Indian State Power Generation Authority ○ Dispute Resolution : Domestic Arbitration in India



S. No.	Location	Project Type	Project Details
			On behalf of contractor, we reviewed all the engineering comments on submissions and brought out various cases of change in design parameter, change in specification and change in scope. New Claims of 8 million USD has been identified. Our report, containing delay analysis of project schedule and quantification of all technical & financial/commercial claims (worth US\$78) with contractual justification, was submitted to client (a state power generation authority) for presentation the claims for amicable settlement.
04.	India	Preparation of Claim Report in A Thermal Power Plant Project	<ul style="list-style-type: none"> ○ Project : Ash Handling System for 2 x 210 MW TPP ○ Project Value : US\$ 6 Million ○ Claim Value : US\$ 6.6 Million ○ Our Client : Indian EPC contractor ○ Opposite party : Indian State Power Generation Authority ○ Dispute Resolution : Domestic Arbitration in India <p>The Project was unilaterally terminated by Employer after substantial completion; Contractor's Bank Guarantee against Liquidated Damages was en-cashed. Employer also imposed recovery of 1 million USD on Contractor. On behalf of contractor, we reviewed all the recoveries and brought that most of the recoveries were not in accordance with provision of Contract provided suitable counter reply to nullify un contractual recoveries.</p> <p>We also undertook detailed Delay Analysis, Quantified and did costing for various commercial and Technical claims. We prepared comprehensive arbitration ready report with all details, justification and supporting documents.</p>
05.	India	Oil & Gas	<ul style="list-style-type: none"> ○ Project : Balance Civil Works for Refinery Project ○ Project Value : US\$ 6 Million ○ Claim Value : US\$ 4.0 Million ○ Our Client : Indian EPC Contractor ○ Opposite party : Indian State Power Generation Authority ○ Dispute Resolution : Domestic Arbitration in India <p>Being the Balance of works the work scope was not well defined. The work was scattered and work fronts were not available. On behalf of contractor, we did detailed review of Contract Documents, correspondences, delay events and other Contractual Issues. We enhanced the value of Technical and Commercial claims already submitted by the Contractor with proper backup and justification.</p>



S. No.	Location	Project Type	Project Details
06.	India	Preparation of Claim Report for Water Supply Project	<ul style="list-style-type: none"> ○ Project : Water Supply Scheme ○ Project Value : US\$ 15 Million ○ Our Client : Kazakhstan Based Contractor ○ Opposite Party : State Authority <p>On behalf of contractor, detailed review of Contract Documents & correspondences, Independent review on various delay events and contractual issues, identified potential technical and commercial claims.</p>
07.	India	Preparation of Claim Report for Water Supply Project	<ul style="list-style-type: none"> ○ Project : Cluster Distribution Network ○ Project Value : US\$ 30 Million ○ Claim Value : US\$ 15 Million ○ Our Client : Kazakhstan Based Contractor ○ Opposite Party : State Authority <p>On behalf of contractor, detailed review of Contract Documents & correspondences, independent review of various delay events and contractual issues, identified potential technical and commercial claims.</p>
08.	India	Preparation of Claim Report for Thermal Power Plant Project	<ul style="list-style-type: none"> ○ Project : Lignite & Lime Handling System (2 x 250 MW) ○ Project Value : US\$ 55 Million ○ Claim Value : US\$ 30 Million ○ Our Client : EPC contractor, India ○ Opposite Party : Indian State Power Generation Authority ○ Dispute Resolution : Domestic Arbitration in India <p>There has been substantial delay in signing of agreement which further led to various consequential delays. From review of various documents and exhaustive interaction with site team we were able to bring out failure by Project Owner/Engineer in fulfillment of his contractual obligations viz. timely approval of drawing, availability of working fronts etc. Based on the same we undertook detailed delay analysis. Accordingly claim for Extended stay (Additional manpower, machinery, overheads, idling of resources, loss of opportunity, escalation etc.) has been calculated. Quantified huge additional excavation due to variation in levels with respect to bid stage.</p>
09.	India	Preparation of Claim Report for Thermal Power Plant Project	<ul style="list-style-type: none"> ○ Project : Balance of Plant (2 x 250 MW) ○ Project Value : US\$ 20 Million ○ Claim Value : US\$ 11 Million ○ Our Client : Indian EPC contractor ○ Opposite party : Indian State Power Generation Authority ○ Dispute Resolution : Domestic Arbitration in India



S. No.	Location	Project Type	Project Details
			Undertook detailed review of Contract Documents & correspondences, design approval records, review of various delay events to prepare Delay Analysis, Quantification & Estimation of Technical and Commercial Claims, preparing arbitration ready report with all supporting documents and justification.
10.	India	Preparation of Claim Report for Water Supply Project	<ul style="list-style-type: none"> ○ Project : Design & Construction of Intake Well, Water Treatment Plant, Supply & Laying of Distribution Pipes on EPC Basis ○ Project Value : US\$ 16 Million ○ Claim Value : US\$ 3 Million ○ Our Client : EPC Contractor, Kazakhstan ○ Opposite party : Indian State Power Generation Authority ○ Dispute Resolution : Domestic Arbitration in India <p>The Project got delayed due to various reasons not attributable to contractor; however, it was terminated by its client (a state authority). Our assignment included review of contract documents & correspondences, Independent review on various delay events and Contractual Issues, Identified potential Technical and Commercial claims, and preparation of Claim Statement (with claim amounting US\$ 3 million), to be presented before Arbitration Panel.</p>
11.	India	Pre-bid Support for Oil & Gas Project	<ul style="list-style-type: none"> ○ Project : Creation of Surface Facilities and Pipeline Networks for CBM Bokaro Block – Bokaro Asset ○ Project Value : US\$ 175 Million ○ Our Client : Isolux – Corsan, Spain ○ Type of Work : Pre-bid Services ○ Project Owner : ONGC <p>Performed pre-bid services for Creation of Surface Facilities and Pipeline Networks for CBM Bokaro Block - Bokaro Asset for M/s. ONGC – India. We worked out detailed quantity for various discipline (civil, structural, piping, pipeline, electrical & instrumentation) and provided the cost estimate for the entire EPC Project.</p>
12.	India	Pre-bid Support for Oil & Gas Project	<ul style="list-style-type: none"> ○ Project : GCP & Pipeline Network Project Geleki, Assam Asset ○ Project Value : US\$ 135 Million ○ Our Client : Tecna, Spain ○ Type of Work : Pre-bid Services ○ Project Owner : ONGC



S. No.	Location	Project Type	Project Details
			<p>Performed pre-bid services for GCP & Pipeline Network Project Geleki, Assam Asset for M/s. ONGC – India. We worked out detailed quantity for various discipline (Civil, structural, piping, pipeline, electrical & instrumentation) and provided the cost estimate for the entire EPC Project.</p>
13.	India	Expert Report on Quantum Assessment of Claims for International Arbitration	<ul style="list-style-type: none"> ○ Project : A Joint Venture Between Indian and Polish Companies ○ Our Client : An Indian Equipment Manufacturing Company ○ Type of Work : Quantification of Claims Arising Out of Breach of JV Agreement by Opposite Party ○ Opposite party : A Leading Polish Company in Energy Sector ○ Dispute Resolution : International Arbitration under ICC <p>We worked as independent quantum analysis expert, and assessed the impact of breach of contract by opposite party, by calculating the amount of penalty, direct and indirect costs, opportunity cost; with reference to industry standards and the prevailing market conditions. This Expert Report was submitted to Arbitration Panel at London.</p>
14.	India	Arbitration Support in Oil & Gas Project	<ul style="list-style-type: none"> ○ Projects : Power Generation and Distribution System at Processing Terminal & Integration of Balance Works at Processing Terminal ○ Value : US\$ 38.58 Million & US\$ 24.5 Million ○ Our Client : One of The Largest Independent Oil and Gas Exploration and Production MNC ○ Opposite Party : A Subcontractor of Our Client – Australia Based MNC Working as EPC Contractor ○ Dispute Resolution : International Arbitration under ICC <p>Engaged by our client (Respondent) for an arbitration support. The Scope of services were divided in two phases: <i>Phase 1:</i> Preparation of expert Techno-contractual report, by reviewing the Scope of Work, Technical specifications, identifying loopholes in the Statement of Claim and Quantum details submitted by claimant. Providing expert comments to strengthen the Statement of Defense submitted by the respondent. <i>Phase 2:</i> Worked and provided services for Techno-contractual support to the client during the entire process of arbitration: Review of SoC, SoD, SoW, Counter Claim and all contract documents. Provided independent expert report from international experts and assessment for submission to arbitration tribunal on behalf of client. Performed Delay Analysis and analyzed the events that affected the Project that resulted in claims and counter claims and caused time and cost impact. Prepared expert reports for non-performance and failure of the most important packages of the Project Representation in all arbitration meetings on behalf of client. <i>Phase 3:</i> We worked as Techno - Contractual experts for preparation of Experts Joint Reports after having discussions and meetings with the Experts of another party. Provided revision in Scott Schedule with agreement and discussion on the points related to the claims.</p>



S. No.	Location	Project Type	Project Details
15.	India	Independent Delay Analysis in Thermal Power Project	<ul style="list-style-type: none"> ○ Project : Expansion Project of 2x660 MW of Thermal Power Station in India ○ Project Value : US\$ 240 Million ○ Our Client : One of The World's Leading Power Companies, Based at USA. <p>The scope involved performing Independent Delay Analysis (Impact & Planned and Time Impact Analysis Technique for BTG and BOP packages) on behalf of Owner; by identification of various delays events, comprehending its origin & effects, evaluating contractual justification and apportion of delay responsibilities among stakeholders. Our assessment report was discussed among stakeholders to arrive at mutual agreement on EOT entitlement for BOP and BTG contractors and imposition of LD.</p>
16.	India	Delay Analysis for Nuclear Power Project	<ul style="list-style-type: none"> ○ Project : EPCC works for Balance of Turbine Island Package ○ Project Value : US\$ 128 Million ○ Our Client : A Dubai Based Diversified Multinational Conglomerate, Working as EPC Contractor ○ Project Owner : A Public Sector Enterprise Under the Administrative Control of the Department of Atomic Energy (DAE), Government of India. <p>We are engaged for providing entire techno-contractual services for EOT submission: review of contractual framework, performing Project Schedule Analysis (Delay Analysis by IAP), and preparation of Quantum Analysis & Costing for the EOT related claims & other Technical/Commercial claims, and presenting it in negotiation meetings. This is a complex assignment involving extensive technical working on the technical claims, delays in two nuclear units.</p>
17.	India	Expert Report in Arbitration in A Power Generation Project	<ul style="list-style-type: none"> ○ Project : Waste Heat Recovery Power Generation Project in Cement Plant ○ Project Value : US\$ 15 Million ○ Our Client : Indian EPC contractor ○ Opposite Party : Subsidiary of German Based Group ○ Arbitration : Domestic Arbitration <p>We are engaged by a Contractor in an Arbitration related to termination of contract in Power Project in India. Our scope was to perform Delay Analysis and presenting its finding to Arbitration panel; to demonstrate that the Project was not delayed and the termination of our client's contract for alleged slow progress was unjustified.</p>



S. No.	Location	Project Type	Project Details
18.	India	Expert Report & Expert Testimony Services in an Arbitration Related to Coal Handling System	<ul style="list-style-type: none"> ○ Project : Construction & Execution of A Coal Conveyor Package and Installation of a Stacker Cum Reclaimer ○ Project Value : US\$ 16.5 Million ○ Our Client : Indian EPC contractor ○ Opposite Party : Spanish subsidiary based in India ○ Arbitration : Domestic Arbitration <p>We are engaged by an India based EPC contractor in an arbitration pertaining to the termination of contract in Coal Handling System. Our scope was to perform Quantum and Delay Analysis with Expert Testimony Services as independent expert. Our scope also included facing cross-examination during arbitration proceedings.</p>
19.	India	Independent Expert Report for Arbitration in London Between Developer and Equity Partner	<ul style="list-style-type: none"> ○ Project : Construction of 5 Star Hotel Complex, Kolkata ○ Project Value : US\$ 57.5 Million ○ Our Client : One of The Renowned Infrastructure Groups of India ○ Opposite Party : Company Based at Mauritius ○ Arbitration : International Arbitration involving renowned Arbitrators/Lawyers <p>We were engaged by our client (Respondent) for providing an independent expert report and expert witness for London based arbitration on construction related issues of a dispute due to change of law resulting in delay in the project and escalation in the cost. The dispute is between the developer and its equity partner on the fair market valuation and exit price. Our scope includes working as experts for delay and cost escalation. Worked closely with financial experts in determining the valuation of the project in different scenarios.</p>
20.	India	Expert Services for Delay & Quantum in Arbitration	<ul style="list-style-type: none"> ○ Project : Construction & Renovation of Stadium, New Delhi ○ Project Value : US\$ 95 Million ○ Our Client : India Based Renowned Infrastructure Group ○ Arbitration : Domestic Arbitration <p>Our client is one of the biggest civil contractors of India. We were engaged by our client for conducting delay & quantum expert report and acting as experts in arbitration for a Project of renovation & expansion of a stadium. The scope also involves identification of the reasons responsible for delay in the Project and preparation of detailed EOT claim report for submission to the Arbitration panel.</p>



S. No.	Location	Project Type	Project Details
21.	India	Delay Analysis for Metro Rail Project	<ul style="list-style-type: none"> ○ Project : Metro Rail Project ○ Project Value : US\$ 155 Million ○ Our Client : A Joint Venture of Taiwan, China & India Based Companies ○ Opposite Party : Government of India ○ Arbitration : Domestic Arbitration <p>We were engaged by a JV of Taiwan & India based companies for carrying out delay analysis of a Metro Rail Project which involves Delay analysis and Extension of Time claim for Prolongation. Our scope also involves giving expert advice on change in Geotechnical conditions technical claims which caused disruption in the schedule of the Project.</p>
22.	India	Expert Services for Arbitration Support in Metro Rail Project	<ul style="list-style-type: none"> ○ Project : Metro Rail Projects ○ Our Client : A Joint Venture of India & China Based Companies ○ Opposite Party : Government of India ○ Arbitration : Domestic Arbitration ○ Dispute Value : INR 2200 Cr (USD 350 Million) <p>Acted as independent experts for Respondent/Employer in Delay and Quantum in an arbitration on metro tunneling and station works project. The arbitration is ad hoc and India based. The dispute is primarily on delays due to unknown ground conditions and non-availability of clearances leading to termination of the Contract.</p>
23.	India	Expert Services for Arbitration – Steel Plant – EPC	<ul style="list-style-type: none"> ○ Project : Steel Plant – EPC Project ○ Our Client : Government of India (Public Sector) ○ Arbitration : International Arbitration venue New Delhi ○ Dispute Value : INR 800 Cr (USD 125 Million) <p>Acted as independent experts for delays in an international adhoc arbitration headed by a reputed internationally acclaimed foreign arbitrator with two retired Supreme Court Chief Justices as member. The dispute is between an international EPC company and Government of India public sector undertaking. Involved in main report, rebuttal report and joint report.</p>



S. No.	Location	Project Type	Project Details
24.	India	Expert Services for Arbitration Support in Metro Rail Project	<ul style="list-style-type: none"> ○ Project : Metro Rail Project ○ Our Client : JV of Indian Based and Florida Based Companies. ○ Arbitration : Domestic Arbitration ○ Dispute Value : INR 244 Cr (USD 38 Million) <p>We are engaged by our client for preparation of complete claims associated in the Project executed. The scope included review of contractual framework between the parties, delay analysis and extension of time claim preparation and Costing/Quantum calculation of all the claims with proper backups and details that can be suitable to represent for arbitration.</p>
25.	India	Expert Services for Delay and Quantum Analysis & Expert Witness In Metro Rail Project	<ul style="list-style-type: none"> ○ Project : Metro Rail Project ○ Project Value : Contract 1: INR 1566.8 Cr (USD 245 Million) & Contract 2: INR 1030.9 Cr (USD 158.5 Million) ○ Our Client : Government of Tamil Nadu ○ Opposite Party : India Based Company & Russian Construction Firm JV ○ Arbitration : Domestic Arbitration ○ Dispute Value : Contract 1: INR 1355.5 Cr & Contract 2: INR 1413.1 Cr <p>Acted as independent experts for Respondent/Employer in Delay and Quantum in an arbitration on Metro Rail Project. The scope of work also included to act as an expert witness in the arbitration related to both the verticals of delay and quantum.</p>
26.	India	Expert Services for Delay and Quantum Analysis & Expert Witness In Metro Rail Project	<ul style="list-style-type: none"> ○ Project : Metro Rail Project ○ Project Value : Contract 1: INR 969 Cr (USD 149 Million) & Contract 2: INR 1048 Cr (USD 161 Million) ○ Our Client : Government of Tamil Nadu ○ Opposite Party : Subsidiary of India Based Company & Russian Infrastructure Firm JV ○ Arbitration : Domestic Arbitration <p>Acted as independent experts for Respondent/Employer in Delay and Quantum in an arbitration on Metro Rail Project. The scope of work also included to act as an expert witness in the arbitration related to both the verticals of delay and quantum.</p>



S. No.	Location	Project Type	Project Details
27.	India	Delay Analysis for Monorail Project	<ul style="list-style-type: none"> ○ Project : Monorail Project ○ Project Value : INR 2639.2 Cr (USD 406.4 Million) ○ Our Client : India Based Company & Malaysian Company JV ○ Opposite Party : Government of Maharashtra ○ Arbitration : Domestic Arbitration ○ Dispute Value : INR 108.5 Cr <p>We are engaged by our client for undertaking detailed delay analysis of the Project executed. The scope included review of contractual framework between the parties, delay analysis and preparation of delay analysis report with all supporting evidences, contractual clauses, backups and details that can be suitable to represent for arbitration.</p>
28.	India	Preparation of Expert Delay and Quantum Analysis Report for Gas Plant	<ul style="list-style-type: none"> ○ Project : Gas Plant ○ Our Client : One of the largest industries based in India ○ Opposite Party : Indian Government owned Company ○ Arbitration : Domestic Arbitration <p>We are engaged by our client for undertaking the preparation of Independent Expert Delay Analysis and Quantum Analysis Report. The scope also includes to Depose on the delay and quantum matters, prepare expert report, rebuttal and joint report, Scott Schedule in the Arbitration.</p>
29.	India	Expert Services of Quantum Analysis and Witness Testimony	<ul style="list-style-type: none"> ○ Project : New Phosphate Rock Terminal in Aqaba ○ Our Client : The largest Engineering & Construction group in India ○ Opposite Party : Jordan Phosphate Mines Company PLC ○ Contract Price : JD 142,230,300.000 (INR 1300 Cr) ○ Arbitration : ICC Arbitration <p>We are engaged by our client for undertaking the preparation of Quantum Expert report for the claims and counter claims in the Arbitration. The scope also includes to act as Quantum Expert during the Arbitration Proceeding along with the Appearances of the Expert for cross-examination.</p>
30.	India	Consultancy Services for Claim Management	<ul style="list-style-type: none"> ○ Project : Bio Refinery Project ○ Our Client : Global Engineering Company based in India ○ Opposite Party : Philippines based company ○ Contract Price : USD 59 Million



S. No.	Location	Project Type	Project Details
			We were engaged by our client for providing preparation of Consolidated Claims Report, counter Claim Report and Rebuttal Report for the claimant in the Arbitration. The scope also includes Quantum Analysis or Report on claims and counter claims.
31.	India	Services for Claims Management, Delay Analysis and EoT	<ul style="list-style-type: none"> ○ Project : 1 x 80 T/H CFBC Boiler & 9 MW steam turbine ○ Our Client : Global Engineering Company based in India ○ Opposite Party : Establishes its presence in Indonesia and announces the acquisition of 50% of redwood ○ Contract Price : USD 18 Million <p>We are engaged by our client for providing of Claims Management, Delay Analysis and EoT preparation for Cogeneration Unit for PT TEREOS FKS, Indonesia. The scope for Delays/ Extension of Time/Rate Analysis/Cost Overruns and also contribute towards mitigating all risks of any penal action or counter claims from the Employer of the Project.</p>
32.	India	Services for report on Delays and Additional Cost Claims	<ul style="list-style-type: none"> ○ Project : Supplying Of 1x240 TPH CFBC Boiler For Modern Karton At Corlu ○ Our Client : Global Engineering Company based in India ○ Opposite Party : Turkey's largest producer of paper, is among the largest in Europe and is based in Istanbul. ○ Contract Price : USD 24.6 Million <p>We are engaged by our client for providing of expert report on delays and additional cost claims and Delay Analysis and EoT preparation. The scope of work reviews the contractual framework, project schedule, updates, delay events and preparation of Quantum Analysis & Costing for the EOT.</p>
33.	India	Services for Delay Analysis report and EOT.	<ul style="list-style-type: none"> ○ Project : Design, Engineering, Supply, Erection, Testing and Commissioning of 2 X 300 TPH Steam ○ Our Client : Global Engineering Company based in India ○ Opposite Party : The company owns and operates 9 MMTPA Guru Gobind Singh Refinery in the Bathinda ○ Contract Price : INR 3,18,33,00,000/- <p>We are engaged by our client for providing expert report on delay analysis and EOT. The purpose of Schedule Delay Analysis is to identify, quantify, determine causation and assess responsibility of the delays in this Contract.</p>
34.	India	Service for Delay Expert Report and Expert Witness	<ul style="list-style-type: none"> ○ Project : Bellary Thermal Power Project Works ○ Our Client : One of leading Engineering and Indian Construction Company, ○ Opposite Party : One of the largest engineering and manufacturing company based in India ○ Project Value : INR 227,23,00,000/-



S. No.	Location	Project Type	Project Details
			We are engaged by our client for providing of expert report on delays and expert witness for the project mentioned above. The scope of work reviews the contractual framework between Claimant & Respondent and study of all the documents and assessment of delays and claims for extension of time.
35.	India	Expert Services for Preparation of Expert Report	<ul style="list-style-type: none"> ○ Project : Supply and Supervision during erection, commissioning of four Exhaust Gas System ○ Our Client : One of the largest engineering and manufacturing company based in India ○ Opposite Party : Germany based Company distributes wall and ceiling linings, silencers, acoustical doors ○ Contract Price : Euro 7,901,710.12 ○ Arbitration : Domestic <p>We are engaged by our client for providing expert report on the alternate usage of stacks and assessment of its run down / Salvage value. The scope of work cross examination of the expert by the Tribunal and visit to the storage site.</p>
36.	India	Services for Contract & Claim Management	<ul style="list-style-type: none"> ○ Project : Ahmedabad - Godhra, BOT Road Project ○ Our Client : One of the fastest growing infrastructure companies and the successful venture based ○ Opposite Party : Government of India's largest ever Highways Project Company ○ Contract Price : INR 100 Crores (Approx.) <p>We are engaged by our client for explore the potential methods/options for early closer of the agreement between the parties. Undertaking the high level review of the Contract, correspondents and other relevant documents and review of all the contractual provisions.</p>
37.	India	Services for delay analysis (Independent Expert Delay & Quantum Analysis)	<ul style="list-style-type: none"> ○ Project : Design, Development, Construction, Commissioning and Maintenance of Monorail System ○ Our Client : A major technology, engineering, construction, manufacturing and financial services conglomerate, with global operations and one of the largest company in India's private sector ○ Opposite Party : Engaged in long term planning, promotion of new growth centers, implementation of strategic projects and financing infrastructure development. ○ Contract Price : INR 26,39,20,77,000/- ○ Arbitration : Domestic <p>We are engaged by our client for undertaking the preparation of Delay Analysis Report and Quantum report. The scope of work issuance of final delay & quantum report, respond to the rebuttals of the delay report from the Respondent and also Expert Witness.</p>



S. No.	Location	Project Type	Project Details
38.	India	Service for Delay Expert Report, Quantum Expert Report etc.	<ul style="list-style-type: none"> ○ Project : Versova Andheri Ghatkopar Corridor of Mumbai Metro Line 1 ○ Our Client : Non-Govt company and is registered at Registrar of Companies, Mumbai. ○ Opposite Party : Engaged in long term planning, promotion of new growth centers, implementation of strategic projects and financing infrastructure development. ○ Contract Price : INR 1178 Crores <p>We are engaged by our client for perform Delay Analysis and provide Expert Report and appears as expert witness and providing to lawyers in submissions. Participating in discussions with officers, lawyers, advisors etc. relating to Arbitration Proceedings, strategy planning documents analysis etc., based on requirements.</p>
39.		Service for Preparation of Report on Delay and other miscellaneous claims.	<ul style="list-style-type: none"> ○ Project : Design, Engineering, Construction, Development, Operation and Maintenance of NH-11. ○ Our Client : Non-Govt company and is registered at Registrar of Companies, Mumbai ○ Opposite Party : Government of India's largest ever Highways Project Company ○ Grant Amount : INR 102.90 Crores <p>We are engaged by our client for undertaking the preparation of Report on Delay and other miscellaneous claims and for Expert Witness for the Project of NH-11 and the scope of work to review the contractual framework between the parties and study of all documents including contracts, scope of work, SOC, project progress etc.</p>
40.	India	Expert Services for Assessment of Claims and Quantum Expert Advise	<ul style="list-style-type: none"> ○ Project : Purchase and supply of Wind Turbine Generators for The Total Capacity of 2000 MW ○ Our Client : A Spanish manufacturing company involved in the fabrication of wind turbines and the construction of wind farms ○ Opposite Party : India Based Pvt. Company. ○ Disputed Amount : INR 374 Cr. ○ Arbitration : Domestic <p>We are engaged by our client for providing Expert Services for Assessment of Claims and Quantum Expert Advice. The work involves close coordination with the client and working of Technical, Financial and Quantum experts who work on quantification of damages of Fixed Assets, Inventory Buildup, Resources (Manpower/ Machinery), Loan & Working Capital Increase, economic/ shareholder reputation damage etc.</p>