

REPRESENTATIVE EXPERIENCE IN ARBITRATIONS

Oil & Gas Projects


1. Acted as Respondent's delay, quantum and technical experts in an international arbitration seated in India for an EPC project related to the expansion of a gas processing facility. The arbitration was between an Australian contractor and an Indian E&P company. The value of the claims was USD 67 million.
2. Acted as Claimant's delay, quantum and technical experts for an EPC offsite and utility project for a USD 6 billion greenfield petrochemical project, one of the largest projects in Asia. The total claim value was USD 200 million, and the arbitration was seated in India. The disputes involved complex design issues related to pipe racks, pilling works, geotechnical matters, flare design, etc. The arbitration (ad-hoc) was between a Turkish EPC contractor and India's biggest national oil company.



3. Acted as Claimant's quantum expert for SIAC arbitration for USD 50 million EPC project in Philippines. The major issue of the dispute was latent design failure of the system.
4. Acted as Claimant's delay, quantum and technical experts for international arbitration for USD 60 million cross country pipeline and jetty terminal project in India. The project was an EPC project and disputes involved availability of right of way and statutory clearances resulting a delay in the works.



5. Acted as Claimant's delay, quantum and technical experts for a USD 40 million dispute for an EPC project for Gas compressor station involving 2 X 9 MW Gas Compressors. The dispute involves undertaking additional works and change of the specifications.
6. Acted as Respondent's delay and quantum experts for SIAC based arbitration related to Liquid Metering Systems for a grass root refinery project in Eastern India. The arbitration was between a Turkish EPC contractor and a US based metering system manufacturer.



7. Acted as delay and quantum experts for SIAC arbitration between a major EPC company and Fortune 500 E&P company for a gas processing plant EPC project in Singapore. The dispute involved insolvency related issues and disruptions due to the same.
8. Acted as Claimant's technical expert for a shipping company and bunker fuel supplier related to the quality of the fuel supplied and its deviations from the specification.
9. Acted as delay expert for an underground cavern storage EPC project in Southern India. The dispute is on account of the delay in water flooding of the cavern.



10. Acted as Delay/Technical/Quantum expert for dispute between two partners of a joint venture for an offshore project in Mumbai under SIAC arbitration.
11. Respondent's delay, technical and quantum expert in ICC arbitration for a USD 0.5 billion onshore oil & gas project in Libya between Italian main EPC contractor and National Oil Company. The dispute arose due to force majeure issues and other delays in the project resulting in a claim for prolongation cost and other damages including variations.
12. Claimant's delay and quantum expert for UAE based tank fabrication EPC company for its ICC arbitration under Kuwaiti law for a USD 1.5 billion oil & gas project wherein, the respondent is a JV of major oil & gas EPC companies. The dispute mainly comprises of damages due to multiple rounds of de-scoping of the work and associated disruption.
13. Claimant's quantum expert for Respondent which is a national oil company of the Middle East in its ICC arbitration against the UK headquartered PMC consultant for professional negligence dispute. Instructed by a major law firm from the USA, which is amongst the top 5 international arbitration law firm.

**International Experts in Claims Analysis and Dispute Resolution for Process,
Oil & Gas, Pipeline, Power, Industrial, Infrastructure, and Building Construction Projects.**

REPRESENTATIVE EXPERIENCE IN ARBITRATIONS

Infrastructure / Power / Steel / Port Projects

14. Acted as delay and quantum experts for the Claimant in 2 nos. international arbitration based in Muscat, Oman for a sewerage treatment project. The Claimants were successfully awarded USD 65 million towards delay damages. This is till date the largest arbitration award in the history of Oman. Disputes primarily involved delays and changes in the specification.
15. Acted as Claimant's delay and quantum experts on a USD 500 million, airport expansion project in Muscat, Oman between Oman's biggest construction company and Omani government entity.
16. Acted as Claimant's delay and quantum experts for ICC arbitration for stormwater and irrigation project between a UAE based sub-contractor and Korean Main Contractor for one of the landmark infrastructure projects in Abu Dhabi.

Gangavaram Port,
Andhra Pradesh



17. Acted as Respondent's delay, quantum and technical experts in an ad-hoc arbitration for a tunneling work for a metro project in India. The dispute was related to unforeseeable site conditions encountered by the Contractor resulting in delays and disruptions. The total value of the claim was USD 250 million.
18. Acted as Claimant's delay and quantum experts in a DIAC arbitration between a major UAE civil contractor and a renowned UAE hotel developer for a leading five-star hotel on Sheikh Zayed Road in Dubai.
19. Shareholder dispute - Acted as Claimant's construction and financial experts for a LCIA arbitration between the shareholders resulting from Force Majeure conditions for a five-star hotel project in India. One of the parties was a major USD 10 billion Indian group and the other was a private international equity investment company.

KMP Expressway



20. Acted as Respondent's technical expert for assessing the salvage value of a chimney stack package between a major power EPC contractor and a German manufacturer.

Muscat Sohar Products Pipeline,
Oman



21. Acted as Claimant's delay and quantum experts for a port expansion project in Southern India for an ad-hoc arbitration between a Spanish port contractor and an Indian civil construction company.
22. Acted as Claimant's delay and quantum experts for a defense installation in UAE. The arbitration is between a UAE local construction company and a semi-government entity. The work was pertaining to design and build for a defense complex.



23. Acted as Quantum expert for the Claimant of an ICC arbitration based in Paris between Jordan government entity and a multi-national contractor for a fertilizer project and associated jetty. The project primarily involved delays and disruptions due to design changes and drawing approval delays.
24. Acted as Respondent's delay and quantum experts for an air handling Build Own and Operate (BOO) project for a Fortune 500 French company and steel manufacturer. This is an ad-hoc arbitration seated in London. The dispute involved quantum assessment for the valuation of the plant and damage assessment due to the termination of the BOO Contract.
25. Acted as Respondent's delay and quantum experts for a metro rail project in India in an ad-hoc arbitration. The project involved tunneling and civil, MEP works for the underground stations and 47 kms of underground tunneling works.
26. Acted as a Claimant's delay and quantum experts for Omani publicly listed contractors and a Korean major EPC company for a sewerage project in Oman. The applicable laws are Omani law and the location of the arbitration is Muscat. The dispute was based on an expert evidence agreement signed by the two parties.

International Experts in Claims Analysis and Dispute Resolution for Process, Oil & Gas, Pipeline, Power, Industrial, Infrastructure, and Building Construction Projects.

REPRESENTATIVE EXPERIENCE IN ARBITRATIONS

27. Acted as a Claimant's delay and quantum experts for an Omani civil sub-contractor and an international EPC contractor for a 60 MW power plant project in Oman.



28. Quantum/Delay/Technical expert for an ad-hoc arbitration for bulk material handling EPC project. The dispute was between a Spanish contractor and an Indian port development authority. Dispute mainly was on pending punch list points resulting in termination.

29. Acted as delay and quantum expert for SIAC arbitration based on Kazak laws for Kazakhstan government authority and a Turkish contractor for a road project. The project was terminated, and the dispute was related to unlawful termination.

30. Acted as quantum expert for a USD 12 billion dispute on India's first BOT road project for the Respondent.

31. Acted as Respondent's delay and quantum expert for a balance of plant contract for a power plant in Mumbai, India. The dispute was mainly related to the prolongation of the project.

32. Acted as Claimant's delay and quantum expert for an EPC project for the LNG terminal project based on Indian laws. The project is based in Western India.



33. Acted as delay and quantum expert in DAB for an aluminum plant project in Guinea, Africa between government aluminum company and a major EPC company.

34. Acted as delay and quantum expert in an ad-hoc arbitration for civil works in the atomic power project. The dispute is between the Indian government atomic authority and a major Indian civil contractor.

35. Acted as Delay/Quantum expert for a BOT project, India's biggest industrial house.

36. Acted as delay expert for a USD 1 billion dispute on the BOT metro rail project in Mumbai for ad-hoc arbitration. The dispute is due to delay in providing land for station construction.

37. Acted as Claimants Financial/Quantum expert in SIAC arbitration on behalf of a major Japanese manufacturing company. The dispute is related to shareholder agreement for the subsidiary of the Japanese company.



38. Acted as Claimant's delay and quantum expert for six solar power projects for SIAC arbitration. Dispute was related to delay in commissioning of the project resulting in a loss of revenue generation. The dispute was between India's biggest Electrical contractor and a US based Solar power project developer.

39. Acted as quantum expert for assessment of actual loss suffered by a wind turbine manufacturer on account of breach of a long-term wind turbine purchase agreement.



40. Acted as delay expert for DAB for India's biggest construction company for a stadium construction project in Qatar. The value of the project is USD 1.5 billion.

41. Acted as delay and quantum expert for ad-hoc arbitration for civil construction works for a power project in south India. The main dispute is related to delay in the issue of AFC delays.

42. Delay and quantum expert for Build Own Operate Road Project in Northern India for the BOT contractor for claiming damages owing to delay in handing over of the land for road construction. The BOT contractor is part of one of India's biggest business groups.

43. Delay and quantum expert for Build Own Operate (BOT) road project in India for the BOT contractor for claiming damages owing to non-availability of utility clearances, delay in ROW resulting in an increase in the cost.

44. Delay and quantum expert for ICC arbitration for Qatar's biggest construction company for USD 0.5 billion building project. The project got delayed owing to delay in statutory approvals resulting in dispute on bonus for early completion. Instructed by Qatar's biggest local law firm.


International Experts in Claims Analysis and Dispute Resolution for Process, Oil & Gas, Pipeline, Power, Industrial, Infrastructure, and Building Construction Projects.

REPRESENTATIVE EXPERIENCE IN ARBITRATIONS

45. Respondent's Quantum expert in a shareholder dispute between a Japanese conglomerate against a major Indian transformer manufacturer on the loss of shareholder value & earn-out claim. The assignment required undertaking a detailed market study and assessment of the transformer and substation EPC industry.



46. Claimant's delay and quantum expert in Dispute Board for overhead transmission line project in Georgia. Dispute mainly consists of the claim for acceleration owing to delays and disruptions in the Project and failure of a section of the overhead line due to geotechnical failure.
47. Delay and Quantum expert in 3nos. ad-hoc arbitration under UAE law for a major UAE contractor for its building projects against UAE's biggest developer. Instructed by renowned international construction law firm. The arbitration is under the revised UAE arbitration law.



48. Claimant's Delay and Quantum expert for 7 SIAC arbitrations by BOT contractor for the portfolio of a solar project against a Canadian developer. The BOT contractor is the world's biggest Solar EPC contractor with a revenue of USD 10 billion. The projects are in India and delayed due to various reasons including delay in land handing over.
49. Claimant's delay and quantum expert for a hospital project in Southern India, ad-hoc arbitration.
50. Court expert instructed by Malaysian High Court for a dispute on bulk material handling project in Malaysia. The Claimant is a major German group involved in high technology engineering projects.
51. Claimant's delay expert for Singapore based SIAC arbitration for floating dry dock project between Singaporean client and Indonesian contractor.
52. Claimant's Delay Expert for a major Singapore based construction firm in High Courts of USA for Floating Dry Dock Project between United States based employer and Singaporean contractor.

53. Independent Quantum and Delay Expert for major Doha based contractor for the Doha Festival City Project in Qatar.



54. Delay and Quantum Expert for a reputed stone supply organization of Sultanate of Oman for dispute pertaining to one of the largest airports of Sultanate of Oman.
55. Respondent's Delay and Quantum Expert for ICC arbitration regarding disputes between Dubai based subcontractor and Dubai based contractor for one of the prestigious Port Projects of Turkmenistan.
56. Quantum Expert for India's biggest Railway Project (USD 10 Billion) for ICC based arbitration between a major Government Employer and a consortium led by one of the biggest contracting organization in India.



57. Technical Expert to Government of India for a road infrastructure project under BIT Arbitration.
58. Respondent's Technical, Delay and Quantum Expert for ICC Arbitration regarding dispute between India based major international contractor and Qatar based employer for a Solar Power Cell Project worth almost USD 1 Billion in Qatar.
59. Respondent's Technical, Delay and Quantum Expert for ICC Arbitration regarding dispute between India based major international contractor and Germany based fabrication firm for a Solar Power Cell Project in Qatar.
60. Respondent's Technical, Delay and Quantum Expert for ICC Arbitration regarding dispute between India based major international contractor and Qatar based solar energy fabrication firm for a Solar Power Cell Project in Qatar.

**International Experts in Claims Analysis and Dispute Resolution for Process,
Oil & Gas, Pipeline, Power, Industrial, Infrastructure, and Building Construction Projects.**