



## AREAS OF OPERATION

### "CLAIM MANAGEMENT"

- \* Ongoing Projects (Amicable Settlement Phase)
- \* Preparation & Submission of Interim EOT/Quantum/Technical Reports for Engineer's determination/Amicable Settlement.
- \* Reports prepared in line with standard methodology of analysis as per SCL/AACE protocols.
- \* Reports serve as technical inputs in case matter proceeds into Arbitration.
- \* Cases taken up on *part fixed fee and part success fee basis*.

### "ARBITRATION EXPERTS"

- \* Projects which are in Arbitration
- \* Acting as Independent Experts on Delay/Quantum/Technical aspects.
- \* Preparation of Main, Joint & Reply Expert Reports to assist the Arbitration Tribunal.
- \* Undertaking Expert Testimony/Cross Examination based on reports submitted.
- \* Cases taken up on *fixed lump fee basis only*.

### "COMPLETE ARBITRATION CASE MANAGEMENT"

- \* Projects which are under International Arbitration
- \* Complete "Technical + Legal" Support for the entire Arbitration (***One-Stop-Solution***)
- \* Preparation of all Legal/Technical submissions like SOC/SOD/Rebuttal/Rejoinder/ Expert Reports/Witness Statements/ Opening & Closing Submissions/Attend Hearings
- \* All work done along with top construction lawyers/QC's and local law firms.
- \* Cases taken up on *part fixed fee and part success fee basis complete visibility of arbitration cost*.

**MASIN - LOW COST, HIGH QUALITY CONSTRUCTION ARBITRATION EXPERTS**